

TOA E-Ordering - Support #23369

(per unit) Pre-cal Result

06/23/2025 05:04 PM - Bright Phattarapong

Status:	Closed	Start date:	06/23/2025
Priority:	Normal	Due date:	08/20/2025
Assignee:	Bright Phattarapong	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
□□□□□ Mandays:	1.00	Reported By:	
Reported Date:			

Description

□□□□□□□□□□ "□□□□□□□□□□" (List Price per Unit) □□□□□□□□□□□□□□□□□□□□□□□□ (Pre-calculation Result)

1. 0000 UJ 00000000000000000000 00000000 (0.5 Mandy)
2. Test/Support (0.5 Mandy)

History

#1 - 08/05/2025 09:51 AM - Bright Phattarapong

- Tracker changed from Feature to Support

#2 - 08/05/2025 09:58 AM - Bright Phattarapong

- Due date set to 08/20/2025

#3 - 08/13/2025 03:50 PM - Bright Phattarapong

- Status changed from New to In Progress

#4 - 08/13/2025 03:50 PM - Bright Phattarapong

- Assignee set to Bright Phattarapong

#5 - 09/02/2025 08:55 AM - Bright Phattarapong

- Status changed from In Progress to Resolved

#6 - 09/02/2025 08:56 AM - Bright Phattarapong

- Status changed from Resolved to Feedback

#7 - 09/02/2025 08:56 AM - Bright Phattarapong

- Status changed from Feedback to Closed