

Thai Honda - Smart Factory - Feature #26457

[OEE][UAT#1] Issue Overview - Overall Dashboard #kiro

04/10/2026 11:42 PM - Suphawan Phiwngam

Status:	Closed	Start date:	04/10/2026
Priority:	Normal	Due date:	
Assignee:	Suphawan Phiwngam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
UAT#1 - Overview - Overall Dashboard (figma 1)			
• Guage % Zone group OEE Overall			
. redmine tracking → resolve			

History

#1 - 04/15/2026 11:11 PM - Supparoek Sariphan

- Subject changed from [OEE][UAT#1] Issue Overview - Overall Dashboard to [OEE][UAT#1] Issue Overview - Overall Dashboard #kiro
- Status changed from New to Resolved
- Assignee changed from Supparoek Sariphan to Suphawan Phiwngam

#2 - 04/16/2026 11:30 AM - Suphawan Phiwngam

- Status changed from Resolved to Closed